



EC32202 Project Management ARMT/AB Comp

Paper info.	Theory Essay Total number of Questions: 6 Number of Pages:2	INSTRUCTIONS Answer FOUR (04) questions only Only non-programmable calculators are permitted. Mobile phones are NOT permitted.
Duration	2 (two) Hours	
Index No.		Date: July 17, 2026

1.

- I. Briefly explain key components of project management. (10 marks)
- II. Discuss the major activities carried out during the key phases of the project life cycle. (15 marks)

2.

The Faculty of Agriculture, University of Ruhuna, plans to conduct a series of training and workshops for the most marginalized vegetable farmers in the Kamburupitiya area on climate-smart agricultural practices. This project plans to conduct 10 training sessions and 5 practical sessions, targeting 480 farmers. Answer the questions below to help fill out the LOG FRAME.

- I. Develop 3 output level indicators, 2 outcome level, and 1 impact level to monitor the project. (15 marks)
- II. Mention 1 means of verification at output, outcome, and impact levels. (06 marks)
- III. Formulate 1 assumption at each level. (04 marks)

Narrative Summary	Indicators	Means of Verification	Assumptions
Goal (Impact)	Impact indicator-1	Means of verification-1	Assumption-1
Purpose (Outcome)	Outcome indicator-1 Outcome indicator-2	Means of verification-1	Assumption-1
Outputs	Output indicator-1 Output indicator-2 Output indicator-3	Means of verification-1	Assumption-1

3.

- I. Differentiate the concepts of “**Task**” and “**Milestone**” in project management. (06 marks)
- II. Briefly explain different types of task dependencies in the project scheduling process. (10 marks)
- III. Discuss the importance of the “**Gantt chart**” and the “**Rasi table**” as project planning tools. (9 marks)

4.

- I. Define project master plan. (05 marks)
- II. Briefly describe key sections of a typical project master plan. (10 marks)
- III. Discuss emerging practices of project quality management. (10 marks)

5.

- I. Define “**Client**”, “**Contractor**”, and “**User**” in project management. (06 marks)
- II. Briefly discuss the purpose of “**Request for Proposal (RFP)**.” (08 marks)
- III. Explain the purpose and output of the “**Kick-off meeting**” in project management. (11 marks)

6.

Discuss the differences in roles and responsibilities between a project manager and functional managers within an organization. In your answer, explain how their authority, focus, and decision-making responsibilities differ, and how they might need to collaborate in a project environment with a suitable example. (25 marks)